

**FIRST AMENDMENT
OF
INTERLOCAL AGREEMENT 071089
FOR
AIR QUALITY MODELING STUDY
BY AND BETWEEN
THE NORTHWEST SEAPORT ALLIANCE AND
WASHINGTON STATE UNIVERSITY**

This amendment reflects language changes in Section 3 TIMEFRAME/PROJECT SCHEDULE and Section 11 TERMINATION revised to reflect project extension date.

3. TIMEFRAME/PROJECT SCHEDULE

The Air Study project will take place from November 2018 to May 31, 2020. The anticipated timeline for the completion of major milestones is as follows. Section III remains:

- December 31, 2018: Task 1 completed.
- December 31, 2019: Task 2 and 3 completed and final report submitted to NWSA

11. TERMINATION.

This ILA shall terminate upon completion by both Parties of their respective obligations hereunder, or on May 31, 2020 unless terminated earlier.

WASHINGTON STATE UNIVERSITY

THE NORTHWEST SEAPORT ALLIANCE

By _____

Derek Brown
Manager

Date _____

By _____

John Wolfe
Chief Executive Officer

Date _____

9-5-19

9/4/19

NWSA Legal Counsel
Carolyn Lake