


FINAL ACCEPTANCE MEMORANDUM

DATE: July 18, 2013
TO: Dakota Chamberlain, PE, Director, Engineering
FROM: Rick Unruh, Engineering Project Manager II
SUBJECT: Contract No. 069521
Master ID No. 091264, Fabulich Center HVAC Upgrades, Phase 1

Final Acceptance is the formal action of the Port accepting the Work. Final Acceptance by the Port is required for all Public Works contracts. Capital Heating & Cooling is responsible for notifying all subcontractors and suppliers of Final Acceptance immediately upon receipt of Final Acceptance.

The work has been completed in accordance with the contract documents:	Yes
Date of Substantial Completion:	March 22, 2013
Date of Final Completion:	April 25, 2013
The original Contract Amount (without WSST):	\$ 360,500
The Contract cost including change orders (without WSST):	\$ 370,044

Requested Action: Recommend Final Acceptance, per RCW 39.08.030 and the Contract Documents, for the work included in Contract No. 069521, Master ID 091264, Fabulich Center HVAC Upgrades, Phase 1, as performed by Capital Heating & Cooling.



Accepted:
Dakota Chamberlain, PE
Director of Engineering

7/25/2013
Date

cc: Contractor
Director of Engineering
Contracts Representative
Sr. Project Manager
Port's Website