

Puget Sound Energy Environmental Review, Permit and Approval Status

May 2019

REVIEW/PERMIT/APPROVAL	AGENCY	STATUS
SEPA COT Lead	COT	Complete
SEPA Supplemental EIS PSCAA Lead	PSCAA	FSEIS (complete)
Individual 404/Sec 10	USACE	Complete
Letter of Recommendation	USCG	Complete
LNG Pipeline Waiver	WA UTC/Fed PaHMSA	Complete
Continuous Oversight of Plant Design, Construction and Operations	WA UTC/Fed PaHMSA	On-going
Marine Mammal Monitoring Plan	US ACE	Complete
Hydraulic Project Approval-plant	WDFW	Complete
Hydraulic Project Approval-pipeline	WDFW	Complete
Individual 401 Certification	Ecology	Complete
Coastal Zone Management Act consistency determination	Ecology	Complete
NPDES Stormwater Construction Permit--plant	Ecology	Complete
NPDES Stormwater Construction Permit--pipeline	Ecology	Complete
Shoreline Substantial Development Permit	COT	Complete
Franchise agreements--pipeline	COT	Current
Franchise agreements--pipeline	COF	Current
Franchise agreements--pipeline	Pierce Co	Current
Right of Way Agreements (street use)	COT	Complete
Right of Way Agreements (street use)	COF	Complete
Right of Way Agreements (street use)	Pierce Co	In process
Numerous building permits— plant, currently 40 Submitted, in review or complete. Does not include routine over the counter building permits.	COT	In-process
Building permits--pipeline	Pierce Co	In-process
Special Discharge Authorization--plant	COT	Complete
WA State Highway crossing permit	WSDOT	In-process
Rail crossing permit	Tac Rail	Complete
Minor New Source Notice of Construction	PSCAA	In-process

COT City of Tacoma

USACE US Army Corps of Engineers

WA UTC: WA State Utilities & Transportation Comm

USCG US Coast Guard

COF City of Fife

WDFW: Washington State Dept of Fish & Wildlife

Fed PaHMSA: Federal Pipeline and Hazardous Material Safety Administration

Ecology: WA State Dept of Ecology

PSCAA: Puget Sound Clean Air Agency

SEIS: Supplemental Environmental Impact Statement