

Puget Sound Energy

Environmental Review, Permit and Approval Status

January 2018

REVIEW/PERMIT/APPROVAL	AGENCY	STATUS
SEPA	COT	Complete
Individual 404/Sec 10	USACE	Complete
Letter of Recommendation	USCG	Complete
LNG Pipeline Waiver	WA UTC/Fed PaHMSA	Complete
Continuous Oversight of Plant Design, Construction and Operations	WA UTC/Fed PaHMSA	On-going
Marine Mammal Monitoring Plan	US ACE	Complete
Hydraulic Project Approval-plant	WDFW	Complete
Hydraulic Project Approval-pipeline	WDFW	Complete
Individual 401 Certification	Ecology	Complete*
Coastal Zone Management Act consistency determination	Ecology	Complete*
NPDES Stormwater Construction Permit--plant	Ecology	Complete
NPDES Stormwater Construction Permit--pipeline	Ecology	Complete
Franchise agreements--pipeline	COT	Current
Franchise agreements--pipeline	COF	Current
Franchise agreements--pipeline	Pierce Co	Current
Right of Way Agreements (street use)	COT	Complete
Right of Way Agreements (street use)	COF	Complete
Right of Way Agreements (street use)	Pierce Co	In process
Numerous building permits— plant, currently 40 Submitted, in review or complete.	COT	In-process
Building permits--pipeline	Pierce Co	In-process
Special Discharge Authorization--plant	COT	Complete
WA State Highway crossing permit	WSDOT	In-process
Rail crossing permit	Tac Rail	Complete
Minor New Source Notice of Construction	PSCAA	In-process

COT City of Tacoma

USACE US Army Corps of Engineers

WA UTC: WA State Utilities & Transportation Comm

USCG US Coast Guard

COF City of Fife

WDFW: Washington State Dept of Fish & Wildlife

Fed PaHMSA: Federal Pipeline and Hazardous Material Safety Administration

Ecology: WA State Dept of Ecology

PSCAA: Puget Sound Clean Air Agency

* Under Appeal